

Start with a Payload sales call and an eight-week POC

A proof of concept (POC) is a bounded test of whether Payload fits ONE's real operating needs.

1 • CALL PAYLOAD SALES

Confirm Enterprise scope, support, trial access, roadmap and pricing.

3 • DECIDE WHETHER TO PROCEED WITH IMPLEMENTATION

Proceed only after the POC evidence, total CMS cost and delivery capacity are accepted.

2 • RUN THE POC

Eight people complete four two-week sprints against agreed evidence gates.

DECISION BOUNDARY

The sales call and POC do not approve a licence purchase or implementation.

Expected direction: lower CMS running cost and maintenance effort, with more consistent publishing.

Twenty-seven Drupal stacks repeat cost and maintenance

27

Drupal instances

26 country sites and one global site.

Repeated platform work Patches, releases, regression tests and support are repeated across separate stacks.

Fragmented operations Content, configuration and reporting sit across isolated databases and hosting boundaries.

Separate editing destinations Editors managing several sites switch between Drupal domains and site-specific settings.

Engineering: reuse improvements across countries. Editors: one place to draft, preview and publish.

Payload lets ONE build on its existing engineering skills

PREFERRED

Payload

Uses the same TypeScript, React, Next.js and PostgreSQL skills as ONE's website platform.

Shared code and official plugins support reusable forms, country access rules and integrations.

CREDIBLE ALTERNATIVE

Directus

Strong visual data management, workflow automation and configuration-sync capabilities.

Existing internal familiarity remains a relevant advantage.

Both support self-hosting, APIs and access controls. Payload is preferred for its fit with ONE's shared engineering approach.

Four risks to manage before rollout

Migration complexity

Hidden content, media or form dependencies can delay retirement. Prove sample imports, reconcile each wave and retain rollback until acceptance.

Enterprise fit and cost

Required workflows or terms may not fit. Test the licensed product and obtain a written quote; resolve gaps before ordering.

Country ownership

Unclear shared-content rules can delay approval or expose content. Agree content ownership and access rules with country leads; verify denied access.

Shared-platform outages

One outage can affect all countries. Test restore and rollback, establish incident responsibilities and monitor CMS and public delivery separately.

Persons in charge (PICs) will be agreed later. These proposed responses cover both POC and implementation work.

Allocate eight people for an eight-week POC

Team A runs the POC



The PPO owns the backlog and confirms the flows. The technical architect (TA) owns technical evidence. QA owns testing.

Team B continues current delivery

Its later implementation role requires a separate portfolio decision after the POC.

Before Week 1

Secure Enterprise trial access, representative Drupal data, PPO availability and GCP access.

Eight people: 4 developers, 2 QA, 1 PPO and 1 TA. Prioritize required gates; defer optional exploration. Training starts during implementation.

Four sprints produce reviewable evidence

Weeks 1-2

Agree the test

Confirm use cases and tenant rules. Profile Drupal samples. Verify Enterprise access.

Exit: access matrix and sample agreed

Weeks 5-6

Test platform controls

Test tenant isolation, drafts, extensions and representative load.

Exit: security and quality evidence

Weeks 3-4

Prove content flows

Import news and iframe pages. Test publishing, translation and a representative form.

Exit: import and PPO-confirmed flow evidence

Weeks 7-8

Close the decision

Resolve critical/high defects. Confirm Enterprise scope, total cost and implementation backlog.

Exit: go / no-go and implementation recommendation

Five gates protect the implementation decision

- 1 Use-case coverage** Tenant, publishing, translation and form flows work; PPO confirms them.
- 2 Drupal import** News and iframe samples retain required media and relationships.
- 3 Safe operation** Tenant access, approvals and unpublished content are protected.
- 4 Service readiness** Document the production controls needed to meet ONE's existing service agreement.
- 5 Decision readiness** No open critical/high defects; PPO, TA and QA sign off; Enterprise scope and CMS costs are documented.

If a required capability remains unresolved, choose a clear response: narrow scope, build an extension, extend validation or stop.

Migration follows the POC in controlled waves

Required order: Payload sales call → 8-week POC → evidence review → implementation order → implementation Month 1

Provisional period	Engineering	Content and business
Months 1–3	Platform foundation and integrations	Inventory, cleanup and form decisions
Months 4–6	Pilot launch; begin coexistence	Train pilot editors; user acceptance
Months 7–12	Main page and news migration waves	Review languages; approve each wave
Months 13–15	Remaining iframe content and forms	Accept remaining content and forms
Months 16–18	Final deltas; retire Drupal	Final sign-off and archive approval

The 18-month target starts only after POC acceptance and the implementation order. The fastest consecutive scenario is about 20 months; approval or procurement gaps can extend it.

Total new CMS cost pending Enterprise quote

CURRENT DRUPAL / ACQUIA \$265,000 two-year run rate at the supplied \$132,500 annual subtotal	NEW CMS · ADDED GCP \$12,000–27,600 two-year allowance, before the Enterprise licence	NEW CMS · TOTAL RECURRING COST Pending quote Added GCP + Enterprise licence and support
--	--	--

Baseline to reconcile The supplied Drupal line items do not match its subtotal. Procurement must confirm the contract total.

New CMS total Added GCP infrastructure + Payload Enterprise. Development and AI remain excluded.

USD recurring-cost comparison. Pay for both platforms during migration. Savings depend on Drupal contract retirement. AI and development excluded.

Take the next step toward a simpler CMS platform

1

Call Payload sales

Confirm Enterprise scope, trial, support, roadmap and pricing.

2

Run four POC sprints

Allocate eight people for eight weeks to collect evidence against the five gates.

3

Decide whether to proceed with implementation

Proceed only after evidence, total cost, capacity and backlog are accepted.

Approve the sales call and POC allocation to turn the benefits into a tested implementation decision.